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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
October 25, 2007
11:15 a.m. to 11:45 a.m.
Agenda

Approval of September 27, 2007 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH)
Operational Status
Project Specific Issues
A. Strategy Document Status
B. Purgewater Sediment Issues
General Discussions
Status of Actions
New Action Items

Documents for Submittal to the Administrative Record

Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340/700 Area
Richland, Washington

October 25, 2007
L. Approval of September 27, 2007 Purgewater Project Meeting Minutes

(Ecology/DOE-RL/FH). The PMM minutes were approved by FH. The PMM minutes will be
presented to RL and Ecology after the meeting for approval.

il. Operational Status
A.  John Winterhalder (FH) will provide the current gallons received in an e-mail to Ecology.
HI. Project Specific Issues
A Strategy Document Status
1. Deborah Singleton (Ecology) stated that Ecology has held some internal

meetings to discuss whether to utilize the purgewater strategy document, and a
final decision has not been made. Tony Miskho (FH) referred to previous
discussion outside the PMM regarding not having to carry purgewater in carboys
from aquifer tubes, noting that the discharge criteria is addressed in the
purgewater strategy. Mr. Miskho also noted that RL/FH want to preserve a
discharge request and to properly manage the purgewater trucks. Ms. Singleton
will send an e-mail to RL/FH when a decision is made regarding the purgewater

strategy.
B. Purgewater Sediment Issues
L. Mr. Winterhalder stated that a portion of the sediment accumulation was knocked

down, and the water level was lowered to approximately 18 inches from the top
of the modutank, The engineering study regarding the sediment issue is ongoing.
Recommendations are expected in the November 2007 time frame.

Iv. General Discussions
A Mr. Miskho inquired about revising the Part A into Ecology’s new format, since there are
several issues pending. Ms. Singleton will confer with Kathy Conaway (Ecology) and
provide a response. Ms. Singleton noted that waiting until the engineering study on the
sediment issue is completed in November will provide additional information to assist in
making a decision.

V. Status of Actions
A 977 - Formally transmit the Modutanks closure plan package to RL. FH is conducting an
engineering study to evaluate options.
B. 1894 - Set up a mecting to discuss issues relevant to signing the purgewater strategy
document. Following internal Ecclogy discussion, a meeting will be scheduled.

VI. New Actions [tems

A, There were no new actions.
VII. Documents for submittal fo the Administrative Record
A, There were no documents identified.

VIIIL Next Project Managers Meeting
A. The next PMM was scheduled for November 29, 2007.
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